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Projektien tekeminen on haastavaa, mutta erityisen haastavaa on luovuttaa projekti loppu-
käyttäjälle. Tutkimuksen taustana ovat Nord Pool Spot AS –nimisen (myöhemmin NPS) 
organisaation projektien luovutuksessa havaitut ongelmat. Hyvin usein keskeinen tietämys 
tuotteesta on vain projektiin osallistuneilla henkilöillä. Tämä on johtanut usein myös sii-
hen, että myös operatiiviset tehtävät kaatuvat projektihenkilöiden niskaan. Pienessä yri-
tyksessä, jonka resurssit ovat muutenkin rajalliset, tämä ei ole tehokasta voimavarojen 
käyttöä. Resurssiongelmat eivät häiritse ainoastaan operatiivista liiketoimintaa, vaan myös 
uusien hankkeiden suunnittelu ja läpivienti kärsivät. 
  
Teoriaosuuden pohjalta laadittu teemahaastattelu konkretisoi tutkimusongelman. Tutki-
musta varten haastateltiin NPS:n projektien työtekijöitä, projektipäälliköitä, projektien 
omistajia ja toimittajan edustajaa. Myös ulkoisen projektipäällikön päiväkirjaa käytettiin 
tutkimuksessa apuna projektin yksityiskohtien selvittämiseksi.  
 
Tutkimuksen perusteella ongelmakohtia olivat vastuunjako, loppukäyttäjän sitoutuminen 
uuteen tuotteeseen, kommunikaatio ja tietämyksen siirto projektilta operatiiviselle organi-
saatiolle. 
 
Ratkaisuehdotuksena on vastuualueiden määrittely prosessikohtaisesti, selkeät vaiheistuk-
set projekteihin, tulosten validointi ja verifiointi sekä operatiivisen henkilöstön sitouttami-
nen projektiin jo projektin alkuvaiheessa. 
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It is quite challenging to define when a project is finished and when that project is not any 
more a project, but is a part of the daily process. Quite often the project just continues with 
the same team and resources, although the product itself has been delivered for production. 
Especially in small or medium size organizations, it is difficult to draw the line between 
when the project has ended and when the production phase has started. In general it is in-
teresting to find out what the consequences of lacking a project handover process are in 
small and multinational organizations. 
 
The purpose of this thesis is to study project handovers made at Nordic Power Exchange; 
in other words Nord Pool Spot. The challenge in the organization has been the lack of pro-
ject methodology and project management standards. This has led to a situation where the 
project handover process has failed in many cases. The problem with lacking a handover 
process has been that the project owner does not have control over the new system. In oth-
er words, the project team also runs daily business cases because the project owner does 
not know or does not have enough motivation to learn how the new system works. Also, 
the quality of project work has been lacking.  
 
The goal is to find out how project handovers should be managed in middle sized compa-
nies and the tools for project handover: in other words, how to transfer the knowledge of 
an improved process to the operational team, so the project team can concentrate on run-
ning the next project. With an efficient process management system in place, the organiza-
tion can also save time and money.   
 
1.2 Nord Pool Spot 
 
Nord Pool Spot AS is one of the leading power exchanges in the world. Trading volume in 
2010 was about 310 TWh, which is equivalent to about 74% of electricity consumption in 
the Nordic countries. Its trading value in Euros was around 16.5 billion Euros. The staff of 
NPS number around 50. The headquarters is located in Oslo, Norway and there are branch-




NPS has many stakeholders, like the owners, four Nordic Transmission Operators (later 
TSO), the Nordic authorities, electricity market members, institutions and market research-
ers. One critical issue for the company is also the public opinion of the market model, as 
well as giving equal and transparent information on electricity prices (see Figure 1).  
     
 
Figure 1. Value Chain of the Electricity Market  
 
The organizational model is based on a weak matrix form of organization where all em-
ployees have some daily routines to undertake, and possibly also some project responsibili-
ties. The project owner can be any management team member representing any depart-
ment. The resources, as well as the project manager, can represent any department, such as 
Market and Operations, European Integration, Communication, Market Surveillance or IT. 
The prioritization of projects is the management team’s responsibility and the ultimate de-
cision making in the organization rests with the CEO. The most critical connections from 
the daily business point of view are between the Market and Operations, IT and Finance, 




Figure 2. NPS organization – IT projects are run in the IT department but the CEO has decision-
making power 
 
NPS’ IT organization is divided into three sections: Systems operation, Systems develop-
ment and Project management (see Figure 3). Altogether 10 people work for the IT de-
partment. IT projects as a general rule are managed in the Helsinki office. NPS also uses 










Figure 3. IT Department 
 
Nord Pool Spot is quite young as an organization. Responsibilities, delegation and the use 
of resources are not always crystal clear, especially not for all employees. This has led to 
situations where it is difficult to define a person’s exact role, project or daily tasks. Also, in 














date, resources or a plan. However, every project does not as a rule fail because of the lack 
of project standards: in fact many projects have been carried through successfully, but the 
time and money used is not always in balance with the business plan. Many improvements 
have been commenced in the organization.  
  
1.2.1 The Core Process of NPS 
 
Most of NPS’ revenue comes from the Elspot market, which is a marketplace for electrici-
ty market members, in other words for producers and suppliers. These market players de-
fine the electricity price once per day and that price is the reference price for the whole 
Nordic market. Over 99% of NPS’ turnover originates from the main process described in 
Figure 4. The whole economy of the company depends on how this process is maintained 





















Figure 4. Auction process 
 
Receive bids for tomorrow to 
auctions market by 12:00 CET 
Receive transmission 
capacities from TSOs 
by 10:00 CET 
Run the price calculation  
Publish the result  
 
Wait until the reclamation 
time is up by 14:00 CET. 
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It is important to realize that Figure 4 only shows the very core of the most important pro-
cess of the organization. Without sub-processes such as financial administration or market 
surveillance, the core process could not survive.  
 
1.2.2 Project Management processes in NPS 
 
Project management in NPS is not based on any known project management standard but 
more likely ad hoc knowledge and requests from owners or other stakeholders such as the 
authorities. This thesis focuses on the challenges located between boxes 3 and 4 and also 
between 4 and 5 (in Figure 5). The question is why the project manager is still tied up with 
the release after the project has been brought out into production and why knowledge of 
the project results is not reaching the end users.
Figure 5. Project Management process in NPS 
2. Project owner designates the 
project manager and resources 
for the assignment 
1. Assignment from NPS 
management group 
3. PM runs the project quite often alone 
or with some assistance 
4.Project is finished when the product is 
in production or the assignment is hand 
over to project owner 
 
5. Action plan for the 




1.3 Research problem 
 
The research problem is:  
“To develop a proposal for a project handover model which ensures the end user’s 
sufficient knowledge of the product.” 
 
The following questions have been defined for the study in order to solve the research 
problem. Questions:  
 
1. What are the problems in the project handover process in Nord Pool Spot? 
2. How can a midsized company control these problems? 
 
1.3.1 Problems caused by flawed handover process 
 
Figure 6 describes at an overall level the daily market maintenance process. Quite often the 
project manager or the system developer must take an action in order to solve quite com-
mon issues that are related to daily process management. In the worst cases, the customer 
will be ignored because of a lack of knowledge of who should solve the issue. It would be 
interesting to find out where this kind of behavior goes wrong. Is it management, project 
management, overall knowledge of standards or just challenges that any small or middle 











Figure 6. Daily market maintenance process in NPS 
IT Department loses con-
trol over the system de-
velopment 
The reputation of the 
organization suffers 
1. Customer calls the 
NPS Trading Desk 
A) Trading adviser calls Project 
Manager and asks for help  
B) Trading adviser calls  system 
developer who represents a 3rd 
party organization 
C) Trading adviser ignores the call 
Project Manager or tech-




Figure 6 brings in to question problems also in communications, education and manage-
ment. In other words, there is not just one clear issue in the organization, but there are sev-
eral challenges that the organization must solve. 
 
1.4 Research Approach 
 
The research approach for this study is based on a case study model. The case study is a 
typical strategy, for example in economical science. The starting point for this strategy is 
based on the tradition of scientific study. The case study is ideal in a situation where the 
goal is to renew an organization’s processes. The “case” can be an organization or a part of 
it, a product, service or process. The case study gives valuable information about the cur-
rent state of an organization, its environment and problems. In other words, with the help 
of the case study it is possible to understand the organization in its real environment (Yin, 
2009, 4).  
 
The current phenomenon of time-event in terms of its real context, namely the 
environment in which the phenomenon occurs. (Yin, 1994, 13) 
 
The case study gives an answer to the questions “How?” and “Why?” The goal will be to 
expand and generalize theories and not to enumerate frequencies or statistical generaliza-
tion. The case study takes in to account environmental, temporal and social situations and 
connections (Yin, 2009. 4, 15).     
 
The analysis method for this thesis will be qualitative case study research. The research 
methods are a manual walkthrough of project documentation from the past three projects 
interviewing corresponding people. Information on the corresponding organization of the 
project handover processes are collected in non-electronic form in the interview.  
 
In the classic case study, a ‘case’ may be an individual. (Yin, 2009, 29) 
 
The phases of the research process are based on theories, methodologies and previous re-
search. Three case projects examine a sample of past NPS IT projects. The system in-
volved for this study represents the main operational functionalities of NPS, for example 
trading in the main market, trading in the aftermarket and settlement services. The first 
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phase of the case study is a preliminary development task or problem: the second phase is 
orientation to the phenomenon in practice in theory and study specification.  
 
The third phase concentrates on collecting and analyzing empirical data using different 
methods such as interviews, queries and observation. The last phase creates the proposed 
development model (see Figure 7).   
 
The case study examined  the discussion between the client and the vendor or 
discussions in the staff meetings, examined documents produced by the or-
ganization or the researcher recorded observations of the organization's op-
erational practices (Yin, 1994, 13) 
 
 
Figure 7. Phases of Case Study (Ojasalo, Moilanen, Ritalahti, 2009, 54) 
 
In the case of NPS, the recognized problem is identified but the suitable solution is miss-
ing. Data collection is quite easy, mainly because the people involved in these projects are 
still working for NPS and also because there are documents available in both paper and 
electronic formats. 
 
1.5 Quality of research design  
 
Four tests have been used to establish the quality of empirical social research. Because 
case studies are one form of such research, the four tests also are relevant to case studies. 
The identification of several tactics for dealing with these four tests when undertaking case 
studies is shown in Figure 8. The figure lists the four used tests, recommended case study 





Figure 8. Case study tactics for four design tests (Yin, 2009, 41)  
 
Each item on this figure deserves special attention. For case studies, an important finding is 
that many tactics for dealing with these tests should be applied throughout the subsequent 
conduct of the case study (Yin, 2009, 40- 41).  
 
1.6 Reliability problems 
 
The goal of reliability is to minimize the biases and errors in a study. One way of ap-
proaching the reliability issue is to make many operational steps and to conduct research as 
if someone were always looking over your shoulder. A good guideline for doing case stud-
ies is to conduct the research so that an auditor could repeat the procedures and arrive at 
the same results (Yin, 2009, 45).  
 
The measures used in the selection of the themes under examination, namely project hand-
over, seem to be fairly easy:  problems arise if budgets or schedules overrun, and this is 
quite easy to measure. Also it is quite clear to verify the model of handover process, seeing 
if it includes all necessary instruction and documentation, so with the help of that infor-
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mation it is possible to hand the project results over to the system’s owner.  However the 
challenge is how to measure successful methods of management of the handover process. 
 
1.7 Construct validity 
 
To meet the test of construct validity, an investigator must be sure to cover operational 
measures that match the concept, which is preferably accomplished by citing published 
studies that make the same matches. 
 
Because of the examined industry, the research may have related to the theoretical - i.e. 
construct validity problems. Electricity, and especially the electricity exchange business, is 
a challenging topic for many people. In this sector, systems are rather complex and closer 
to the engineering than the financial world. It is therefore crucial to use clear terms. Also 
the problems of observation are particularly important. Although the research target is to 
be generalized to some extent, to the handover process, the issues, however, require a 
strong industry expertise. 
 
1.8 Internal validity 
 
Internal validity concerns explanatory case studies, when an investigator explains how and 
why event x led to event y. If the investigator incorrectly concludes that there is a causal 
relationship between x and y without knowing that some third factor z may actually have 
caused y, the research design has failed to deal with some threat to internal validity. Basi-
cally, a case study involves an inference every time an event cannot be directly observed 
(Yin, 2009, 42-43).  
 
1.9 External validity 
 
This test deals with the problem of knowing whether a study’s findings are generalizable 
beyond the immediate case study. The following example describes the topic:  
 
If a study of neighbourhood change focused on one neighbourhood, are the 





This example is relevant also to this case study. The aim is that the NPS project handover 
model can also be applied more broadly to other organizations. The generalization is not 
automatic, but a theory should be tested by replicating the findings in second or even a 




1.10 Ethical guidelines for research  
 
My goal is to find a method to assess the efficiency of the handover processes so it will 




PML – Process Management Lifestyle 
Six Sigma - Product Life Cycle – model 
COPQ - Cost of Poor Quality 
DPU – Defects per Unit 
Lean Six Sigma – Product Development Process - model 
PMBOK - Project Management Body of Knowledge 
CMMI - Capability Maturity Model Integration 
CRMP - Center for Research in the Management of Projects 
TAM - Technology Acceptance Model 
IIS - Model of Information System Success 
DMAIC – Define, Measure, Analyze, Improve, Control Improvement 




1.12 Scope of the thesis 
 
This study examines only the project handover process. It is not intended to examine pro-
ject management methods such as light business planning or project design.  
 
The research is to be carried out alongside standard daily tasks and duties and the plan is 
not to interfere with other projects, or to interfere with projects only in moderation. 
 
The objective of the study is not to find a universal project delivery model, but a model 
that suits this organization. One goal for this study is to clarify the line between projects 
and daily processes. Another goal is to clarify the roles of project organization and process 
ownership. 
 
If the thesis includes classified information about NPS, that kind of data will be presented 
in separate attachment which will be available only for NPS or the relevant authorities. 
Otherwise the thesis is public. 
 
1.13 Structure of the thesis 
 
The first section describes the research problem and the target organization, Nord Pool 
Spot As. This section also describes in short how the project management process works at 
NPS. It also describes the research approach, which will be based on the case study meth-
odology.  
 
After the introduction, the study will analyze related theories. The initial objectives are 
organizing the work and finding in the literature theories and models on project handover. 
The goal is to create a crystal clear description of what the project handover process 
means, how it can be described and the theories and standards that describe project hando-
ver. Many standards describe the project handover process point of view, like PML, Six 
Sigma and the Deming cycle. There are also some standards which describe the project 
handover project point of view, like CMMI and PMBOK. This thesis clarifies the project 
phases and especially what happens at the end of a project: how and when the project is in 
the state of being ready for closing. In this second section it is interesting also to find out 
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what kind of influences organizational structure have on projects and especially project 
handover.  
 
In Chapter Three I study the operational process handover point of view. I will clarify the 
stage between the completion stage and the operational stage. I will also find out the dif-
ferences between project management and operational management and what the method-
ologies and models say about project handover.  
 
The fourth chapter is dedicated to analyzing past projects at NPS and again how projects 
were handed over to production in the organization. The data is collected by interviewing 
project participants and members of the NPS organization. The objective for this chapter is 
to find and identify problem areas in past project handover processes. For this study three 
projects will be chosen that are related to NPS’ core business and are highly critical for the 
organization.  
 
Chapter Five presents the new project handover model. The idea is to describe a mecha-
nism for the project handover process that works in this organization.  
 
An important part of the study is to evaluate the whole work. This chapter helps to under-
stand the whole picture of this thesis and by self-reflection to give valuable information on 
the upcoming challenges. In this section I will also summarize best practices for the project 




2 Project Management 
 
2.1 Definition of Project 
 
PMBOK is an American National Standard which collects good project management prac-
tices together. PMBOK was created by the Project Management Institute. Every project 
creates a unique service, product, or result. An ongoing work is generally a repetitive pro-
cess because it follows an organization’s existing procedures. In contrast, because of the 
unique nature of projects, there may be uncertainties about the service, product, or results 
that the project creates. Project tasks can be new to a project team, which expect more ded-
icated planning than other routine work (Project Management Institute, 2008, 4-5). The 
PMBOK Guide defines projects thus:  
 
A project is a temporary endeavor undertaken to create a unique product, service, or 
result. The temporary nature of projects indicates a define beginning and end. The 
end is research when the project’s objectives have been achieved or when the project 
is terminated because its objects will not or cannot be met, or when the need for the 
project no longer exists.  (Project Management Institute, 2008, 5) 
 
Projects are often utilized as a means of achieving an organization’s strategic plan. Projects 
are typically authorized as a result of one or more of the following strategic considerations: 
market demand, strategic opportunity or business need, customer request, technological 
advance, and legal requirements (Project Management Institute, 2008, 10).  
 
2.2 Definition of Project Management 
 
According to PMBOK, project management is the application of knowledge, skills, tools, 
and techniques to project activities to meet the project requirements. Project management 
is divided into five process groups: initiating, planning, executing, monitoring and control-
ling, and closing the project. Managing a project includes identifying the requirements, 
addressing the needs, concerns, and expectations of the stakeholders. The project also in-
cludes the scope, quality, schedule, budget, resources and risk. The relationship among 
these factors is such that if any of the factors changes, at least one other factor is likely to 
be affected. For example, if the schedule of a project changes the project closing will be 
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delayed. The project team must be able to assess the situation and balance the demands in 
order to deliver a successful project (Project Management Institute, 2008, 6-7). 
 
A project management office (PMO) is an organizational body or entity assigned various 
responsibilities related to the centralized coordination of those projects under its domain. 
The responsibilities of a PMO can range from providing project management support func-
tions to actually being responsible for the direct management of a project. A primary func-
tion of a PMO is to support project managers in a variety of ways, which may include 
managing shared resources; identifying and developing project management methodology, 
best practices and standards; coaching, mentoring, training and oversight; monitoring com-
pliance with project management standards, policies, procedures, templates and other 
shared documentations; coordinating communication across projects (Project Management 
Institute, 2008, 11). 
 
2.3 Role of the Project Manager 
 
The Project Manager is the person who is assigned by the performing organization to reach 
the project objectives. The role of a project manager is different from that of a functional 
manager or operations manager: 
 
Typically the functional manager is focused on providing management oversight for 
an administrative area, and operations managers are responsible for a facet of the 
core business. (Project Management Institute. 2008, 13).   
 
Depending on the structure of the organization, the Project Manager reports to a functional 
manager. The Project Manager may also report to a Portfolio or Program Manager who is 
ultimately responsible for enterprise-wide projects. The Project Manager should maintain 
the following characteristics: good knowledge of project management; performance that 
refers to what the project manager is able to accomplish while applying project manage-
ment knowledge; and personal skills such as attitudes and leadership. It is important to 
guide the project team while achieving the project objectives (Project Management Insti-








  (the Center for Research in the Management of Projects) conducted re-
search which aimed to provide empirical data to update BoK
2
 (Project Management Body 
of Knowledge). The aim of the CRPM work was to identify the topics of a competent pro-
ject manager’s knowledge and understanding of project management. The research was 
based on data collection in over 117 companies and on interviews. The findings gave valu-
able information about what practitioners and academics believe project management pro-
fessionals ought to be knowledgeable in.  
 
The results showed that the most important features of project manager are leadership, le-
gal awareness and procurement. What is remarkable is 89% of respondents said business 
case, project organization, testing, commissioning and handover are important to manage. 
In other words, project handover is more important than, for example, program and quality 
management, project planning, contract planning and administration (Morris,  2000, 7).   
 
Only 28% agreed on goals, objectives and strategies and only 33% of respondents found 
system management important. Also performance measurement (44%) and information 
management (46%) were at low priority (Morris, 2000, 8). 
 
2.5 Project lifecycle and organization 
 
Project management is broader than the project itself. Understanding this broader context 
helps to  ensure that work is carried out in alignment with the goals of enterprise. A project 
lifecycle is a collection of project phases. Every project has a definite start and a definite 
end. The specific deliverables and activities take place in between the start and end. The 
lifecycle provides the basic framework for the management of the project. 
 
                                                 
 
1 CRMP is a leading academic group in project management (see: 
http://www.mbs.ac.uk/research/managementprojects/index.aspx). 
2 Project Management Institute (PMI) established the first Project Management BoK in 1976. The idea was to 
establish one common practice for all projects (Morris, 2000, 3). 
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No matter what the project’s size or complexity, the characteristics of the project lifecycle 
structure will be the same (see Figure 8). First comes starting the project, then organizing 
and preparing, third carrying out the project work, and last closing the project (Project 
Management Institute, 2008, 15-16). 
 
 
Figure 9. Typical Cost and Staffing Levels Across the Project Lifecycle (Project Management Institute, 
2008, 16) 
 
Figure 8 shows from the budget point of view that the cost level dramatically drops in the 
Project Closing phase. This might lead to a situation where the project is not closed by the 
book. For example the documentation and end user education might be lacking. In the 











2.6 Project Phases 
The project is segmented into logical subsets, in other words, the project is based on a 
phase structure. This helps to manage, plan and control the project. The need for phases, 
the number of phases, and the degree of control applied depends on the complexity, size, 
and potential impact of the project. No matter the number of phases, they all have similar 
characteristics.  
 
When phases are sequential, the close of phase ends with some form of transfer or 
handoff of the work product produced as the phase deliverable. (Project Manage-
ment Institute, 2008, 19) 
 
There is no single way to define the ideal structure for a project. Some organizations have 
established policies that standardize all projects, while others allow the project manage-
ment team to choose the most appropriate structure for their individual project. For in-
stance, a feasibility study can be routine pre-project work for some organizations while 








Figure 10 shows an example of a single-phase project. Although PMI is talking about pro-
ject phases, the project consists of several processes: initiating, planning, executing, and 




2.7 Organizational Influences on Project Management 
 
The organizational structure, style and culture influence how projects are performed. The 
degree of project management maturity also influences the project. When a project in-
volves external entities as part of a joint venture or partnering, the project will be affected 
by more than one enterprise. Because of the different organizational styles and cultures, the 
project manager should understand that this might have an effect on the project’s success. 
An organization has structural ranges from functional to projectized. Figure 11 shows, for 
example, that a functional organization has little or no power to make decisions on re-
sources, a while projectized organization has almost total power over resources and budget. 
 
 
Figure 11. Organizational effect on Projects (Project Management Institute, 2008, 28) 
 
Compared to Figure 11, the NPS IT department is organized as strong matrix organization 
which consists of a chief executive, several functional managers and one manager of pro-
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ject managers. Still, at the moment most of a project manager’s duties involve, for exam-
ple, supporting other departments and administrative work.  
 
2.8 Definition of Project Closing 
 
The project’s results cannot be transferred into daily processes without proper closing. A 
common problem with projects is that organizations spend too much time initiating pro-
jects but only a little time closing them. The situation might arise that the application has 
been installed for several years, but the initial production and on-going enhancement re-
leases have not been differentiated from each other. This leads to a situation where cus-
tomers have a sense of endless “projects.” Often lack of time at the end of a project causes 
a situation where project handover is easy to skip. However, there are some simple and 
clear signs for the whole project team that show a project is over and finalized and it is 
time to move on. Tasks for project closing include cleaning up open items, finalizing doc-
umentation and production support material (user guide), preparing end-of-project admin-
istrative reports, release notes, and financial reports. One minor sign of project closing is 
celebration. All those who have worked hard know that there is a special happening that 
means one phase is about to end and the other phase is going to begin. It is difficult to hand 
over the product for the client if the project has not been closed properly (Highsmith, 2009, 
268-269).  
 
2.9 Documentation of project closing  
 
The PMBOK model states the importance of project closing. PMBOK says that project or 
phase closure documents consist of formal documentation that indicates completion of the 
project or phase and transfer of the completed project or phase deliverables to the next 
phase. The project manager reviews the customer acceptance documentation and the con-
tract to ensure that all project requirements have been completed (Project Management 



















Figure 12 does not show directly what happens between the customer box and the closed 
project or Phase, but it shows elements, like the project management plan, that need to be 
in order before the customer receives the project result. 
 
The book, Project Management in Practice, presents several ways to terminate the project: 
extinction, addition, integration, and starvation. In this case extinction means when project 
activity suddenly stops, although there is still property, equipment, materials, and person-
nel to disburse or reassign (Mantel, Meredith, Shafer, Sutton, 2001, 248). When it is impol-
itic to terminate the project but its budget can be squeezed until it is a project in name only, 
then we are talking about the term Termination-by-starvation. The project may have been 
suggested by a special client, or a senior executive or the project would be an otherwise 
embarrassing acknowledgement of managerial failure. A few project members’ task is to 
issue a “no-progress” report once each quarter. In this kind of situation it is considered bad 
manners for anyone to inquire about such projects (Mantel, Meredith, Shafer, Sutton, 2001, 
247-248). Most of the projects in NPS are terminated by integration but the problem in this 
case is that the end users of the new system cannot survive without the help of project team 
members. Figure 13 describes in detail the hierarchy of Project close-out. 
 
Figure 12. Phase data flow diagram of project closing (PMI, 2008, 102). 
Project Integration Management 
 





Project management plan 
 






































The Termination figure shows in practice the elements of project close-out. This is not an 
ideal model for all sizes of projects, but it clearly shows the complexity of a simple task 
like project closing.  





























Figure 13. Termination of project (Mantel, Meredith, Shafer, Sutton, 2001, 248) 
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3 Operational service management in the middle size organization 
 
3.1 Stage between Completion stage and Operational stage 
 
The process model shows the project is divided into a number of stages (see Figure 14) that 
are followed in sequence from start to finish of the project. This model consists of six 
steps: pre-project work, start-up or initiation stage, development stage, completion stage, 
operational stage, and last post-project review stage. In this thesis I am interested in what 
happens between the completion stage and the operational stage (Cadle & Yeates, 2008, 
92).   
 
 
Figure 14. Stages of a software development project (Cadle & Yeates, 2008, 93).  
 
When the project result has been completed by the supplier and has been subjected to the 
full rigors of a system test and every error and problem eradicated, the Completion stage 
begins. This stage means that the associated technical documentation, user manuals, oper-
ating instructions and any other documentation should be finished at this point. This stage 
is where the customer receives the finished product and carries out a number of examina-
tions and tests in order to confirm that the system meets the specification which was agreed 
between end-user and supplier. The acceptance of the completed system by the end-user 
culminates this stage. The steps of this stage are delivery to the end-user of all the elements 
of the system, like software and documentation; training end-users, system administrators 
and operators; carrying out of acceptance tests by the end-user; acceptance by subscriber; 
and system commissioning, which means go-live procedures. Delivery to the end-user 
should be handled by a formal handover with all the deliverables being held under configu-
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ration management. Software should be available in an appropriate electronic form with 
documentation of source code included, or whatever was agreed in the project plan.  
 
The final end-user takeover means the point where subscriber formally accepts the system 
and the project comes to an end. There might be some minor faults in the system and it is 
agreed that the supplier will correct these deficiencies within a specified time frame. The 
project manager should prepare an end-of-project report for the project board or steering 
committee which is responsible for officially accepting the result of the project. Also, the 
project manager should create the project evaluation report which gives useful information 
for coming projects. The idea of project evaluation is to pinpoint the common pitfalls of 
projects (Cadle &Yeates, 2008, 113-115). 
 
3.2 Project Management, Operations Management and Service Management 
 
It is important to realize the differences between project and process. We will now exam-
ine the characteristics of these two types of work. 
 
Operations are an organizational function performing the on-going execution of activities 
that produce the same product or provide a repetitive service. PMBOK gives as an example 
accounting operations, for example charging the customer. Though temporary in nature, 
projects can help to achieve organizational goals when they are aligned with the organiza-
tion’s strategy. Organizations sometimes change their operations, products, or systems by 
creating strategic business initiatives. Projects require project management, while opera-
tions require business process management or operations management. Projects can inter-
sect with operations at various points during the product lifecycle, for example at each 
closeout phase, when developing or upgrading a product, improvement of operations or at 
the divestment of the operations at the end of the product lifecycle. At each point, deliver-
ables and knowledge are transferred between the project and operations, for implementa-
tion of the delivered work. This occurs through a transfer of project resources to operations 
toward the end of the project, or through a transfer of operational resources to the project at 
the start. 
 
Operations are permanent endeavors that produce repetitive outputs, with resources as-
signed to do basically the same set of tasks according to the standards institutionalized in a 
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product lifecycle. Unlike the on-going nature of operations, projects are temporary en-
deavors (Project Management Institute, 2008, 12). 
 
Project work differs from operational work in a number of characteristics like being per-
formed by individuals; limited by constraints (including resource constraints); planned, 
executed, monitored and controlled; performed to achieve organizational objectives or a 
strategic plan. Operations work does not terminate when its current objectives are met but 
instead follows new directions to support the organization’s strategic plans (Project Man-
agement Institute, 2008, 22). 
 
A project’s deliverables may modify or contribute to the existing operations work. In this 
case, the operations department will integrate the deliverables into future business practic-
es. As a result of such a project, a new product or service may arise. Installation of a prod-
uct or service that requires on-going support may affect the structure, staffing levels or 
culture of an organization. Based on these characteristics it is quite easy to set a higher 
level goal for the project when the operational target for the whole project is defined (Pro-
ject Management Institute, 2008, 23).  
 
Comparing PMBOK to the ICT standard for management organization brings up that the 
five streams of ICT do not talk about operational management but service management. 
The ICT standard for management organization has published comprehensive and easy to 
apply standards and models that can be used while defining the right project or process 
management model for the functional organization, especially for large or small organiza-
tions (see www.ictstandard.org/about). The ICT standard is based on best practices like 
PMBOK, CMMI and ITIL, and it creates a clear structure for managing ICT. The standard 
is a guide for the daily work of those responsible for the management of Information and 
Communications Technology (ICT). ICT management consists of five management 
streams, described in Figure 15: Business Alignment (overarching stream), Strategy and 
Governance, Sourcing and Vendor Management, Project Management and lastly Service 





Figure 15. Five streams of ICT Standard for Management (www.ictstandard.org/ict-standard -
management) 
 
The five streams of ICT standard for Management bind together an organization’s strate-
gies plans and governances, sourcing and vendor management, project management and 
service management.  
 
In figure 15 the horizontal axis represents streams from strategic long-term planning to-
wards daily operational activities, as in project management the stream starts from pre-
study, business case and commitment and ends to project completion and value realization. 
The vertical axis (business alignment stream) connects the four streams together by show-
ing cooperation between business and ICT management. Business alignment steers the 
goals and operations of the other streams (http://www.ictstandard.org/ict-standard-
management).   
 
I have focused on project management (transition to production and deployment, comple-
tion and value realization) and service management (service transition, service operation) 
streams (see www.ictstandard.org/streams).  The goal for the project management stream is 
producing results on schedule, within budget and with agreed resources. The service man-
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agement goal is simply ensuring business continuity (see http://www.ictstandard.org/ict-
standard-management). 
 
In the Project Management (PM) stream, my focus is in the transition to the Production and 
Deployment box. This phase is part of the roll-out phase, after which the actual benefits 
from the project begin to take shape. In other words, project deliverables are transferred to 
the line organization by integrating them into continual operations. Preparation for this 




The second phase in the PM stream is Completion and Value Realization. This phase is 
focused on the project ending. Project completion includes the evaluation of target points, 
approval of project deliverables, and documentation of further development goals and un-
finished tasks. Deliverables and post-project maintenance responsibilities and warranty 
periods are documented in the transition memorandum (see: 
http://www.ictstandard.org/book/project-management/completion-and-value-realization).  
 
The Service Management stream (SM) has a phase known as Service Transition. This 
phase includes the roll-out of systems, services and project deliverables. The checklist in-
cludes management of communication, management of training, change management, 
phasing and automation of roll-out, and lastly, resuming As-Is (roll-back) in the event of 
crisis (see: http://www.ictstandard.org/book/service-management/service-transition).       
 
The second phase to focus on in the SM stream is Service Operation (SO). It is interesting 
to notice that the majority of ICT costs are generated by SO. The responsibility of an or-
ganization’s ICT and cooperation with vendors as well as service contracts lies in the SO 
department (see: http://www.ictstandard.org/book/service-management/service-operation). 
 
The last phase to focus on in the SM stream is Continual Service Improvement. This phase 
ensures that the service level and competencies of ICT conform to the requirements of the 
business. This is not possible without transparent service measurement, service processes, 




improvement).        
 
3.3 Product or service readiness 
 
It is not enough to define how to close a project or the difference between operations and 
projects. It is also important to define when the product or service is ready for production.   
 
One model to define product or service readiness is CMMI. CMMI comes from the words 
Capability Maturity Model Integration. It is a process improvement maturity model for the 
development of products and services. CMMI consists of development and maintenance 
activities that cover the product lifecycle from conception to delivery and maintenance. 
The purpose of CMMI is to help organizations improve their development and mainte-
nance process for both product and services (CMMI Product Team, 2006, 1).  
 
According to CMMI, the last phase of a project is acceptance reviews and tests. The focus 
in CMMI is more the quantitative project management process area, which applies quanti-
tative and statistical techniques to manage process performance and product quality. The 
model does not describe in detail how the handover process works (CMMI Product Team, 
2006, 56-58). 
 
CMMI describes how the process lifecycle works and how the process will be run through 
the improvement process and after that will transfer back to daily process.  
 
The whole idea of CMMI is to reduce the cost of process improvement across enterprises 
that depend on multiple functions or groups to produce products and services. In other 
words, as soon as a fixed process is transferred back into operation, the organization can 
save a great deal of money. The most important issue is to have an integrated view, which 
means that the CMMI Framework describes common terminology, common model com-
ponents, common appraisal methods, and common training materials (CMMI Product 




The technical solutions chapter describes CMMI based on a product-related lifecycle pro-
cess. Such a cycle may include selecting and adapting existing processes for use as well as 
developing new processes.  
 
CMMI says that the product is ready for production when software is coded, data is docu-
mented, services are documented, electrical and mechanical parts are fabricated, product-
unique manufacturing process are put into operation, processes area documented, facilities 
are constructed, and materials are produced (CMMI Product Team, 2006, 473).  
  
The model also points out the importance of documentation. Development and maintaining 
documentation will be used to install, operate, and maintain the product. Typical work 
products are end-user training materials, user manuals, operator’s manuals, and mainte-
nance manuals and online help. As a secondary practice, the model advises reviewing the 
requirements, design, product, and test results to ensure that issues affecting the installa-
tion, operation, and maintenance documentation are identified and resolved. The second 
issue is to use effective methods to develop the installation, operation, and maintenance 
documentation. The third issue is to adhere to the applicable documentation standards, 
which means, for example, use of abbreviations and internationalization requirements. The 
fourth issue is to develop a preliminary version of the installation, operation, and mainte-
nance documentation in early phases of the project lifecycle for review by the relevant 
stakeholders (CMMI Product Team, 2006, 476).  
 
3.4 Comparison of the CMMI, IIS, and TAM models 
 
The IIS (Information System Success) and TAM (Technology Acceptance Model) differ 
from CMMI by underlining the importance of end user commitment to the product, while 
CMMI concentrates on more practical measurement methods such as the quality of project 
documentation. Without commitment, the implementation and use of the product fails. 
Also it is interesting to see that both the IIS and TAM models state that system usefulness 
is a critical factor, even more critical than system easiness. 
 
One way to measure the success of a project handover is to find out how much system us-
ers have been involved in the project phases. DeLone and McLean’s model of IS Success 
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describes the relationship between user involvement, system quality, usefulness, infor-
mation quality and user satisfaction (see Figure 16) (Seddon, 2001, 241). 
 
 
Figure 16. User Involvement in the IS success model (Seddon, 2001, 241) 
 
TAM presents the following factors that affect information system satisfaction: top man-
agement involvement, technical competence, and feeling of participation (Legris, Ingham,  
Collerette, 2003, 203).  
 
The second generation of technology acceptance model (TAM2) describes the relationship 






Figure 17. Relationships in TAM2 model (Legris, Ingham, Collerette, 2003, 200) 
 
Based on these models (IIS and TAM), it is possible to see similar issues in NPS. Without 
top management commitment and end user participation, projects as well as the production 
phase fails.   
 
In small or medium size companies, practical issues are important in the project handover 
process. Firstly, the handover process is a final part of the project. In other words, it is not 
a separate phase after the project. The first phase of the handover is to test the system in 
practice. Secondly it is important to educate the product user about the new product. It is 
crucial to realize that the handover will be the end of the project. After the handover is 
complete, the project will be transferred into the process phase, which means, for example, 
product fixes based on the quarantine agreement. It is important that after the product 
handover the supplier does not leave the customer, but helps the customer to make a profit 
out of the new product. This can be lead to a win-win situation for both parties. The sup-
plier gets experimental user data and can improve the product or processes in the next pro-
ject, and the customer gets an economical profit because of a new and better process or 






First there is a project which has a clear start and end. Then there is a process which is on-
going, or a product which is the result of a project. Somewhere between the project and 
process there is a project handover phase. If this phase is handled wrongly or using incom-
petent knowledge, the process might be a fail or the product might be incomplete. The goal 
for this thesis is to find out how the project should be closed and handed over to the end 
user.  
 
The following issues should be in order for the project handover phase. The first and t most 
important issue is the project closing. Without a proper close, it is impossible to hand over 
the project results to the customer. The next issue is to check and verify the agreement, in 
other words, does the final package meet all the requirements, including testing that the 
product works as planned. The third issue is to create proper guidance for the end user. 
Without guides and education, the end user depends on the project team. The fourth issue 
is to plan the production phase: “who will do and what and when and how.” Who is the 
person responsible for maintaining the process and do they have proper resources for suc-
cess in that job?  
 
Figure 18 shows the handover process in time.   
 
 





4 Handover process analysis in Nord Pool Spot 
4.1 Past projects  
I have chosen three past projects which cover three critical processes in the organization. 
Trading in the main market, trading in the after-market and financial processes are the 
heart of the company. 
 
The goal is to collect information by interviewing regarding project management and how 
projects were handed over to production. 
 
The interview structure was based on six themes and the structure was the same in all in-
terviews: 
- Background of project 
- Project organization 
- Project closing 
- Handover material 
- Project budget 
- Motivation   
 
4.1.1 Case Enex 2.0 
 
The Enex 2.0 project was established because of the need for an upgrade to the existing 
version of the continuous electricity market called Elbas, in other words the Electricity 
Balance Adjustment System. The original version of Enex was created in 2001 and was 
based on Java technology. A new version was also needed because of the old hardware 
solution. Also there were performance issues, support for the hardware had expired and the 






Figure 19. Enex 1.0 hardware solution. 
 
The hardware solution shown in Figure 19 demonstrates that Enex 2.0 was not a huge pro-
ject from an investment point of view. Still, it was quite a typically sized project for NPS.    
 
Timing for this project was not optimal: at the same time the Elspot project for the main 
market was on-going. Resources were occupied with the Elspot project and the daily pro-
cesses. Also there were organizational changes on-going, so responsibilities were unclear.  
 
Despite all of the challenges, the project was successfully finished. However, the handover 
of the project partially failed and the idea of this thesis is to clarify in more detail why this 
happened. The idea is to clarify the project organization, management, observer, mandate, 
budget, resource management, communication and finally to find out the factors that influ-
enced the project handover process.    
 
Project organization for the Enex project 
The project was initially organized by the acting CEO (chief financial officer). The project 
had a steering group with three internal members and three members representing the sys-
tem provider. The project team had four members: project manager, infrastructure profes-
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sional, business advisor and one tester (see Figure 20: Internal Project Organization). The 
system provider had eight persons on duty. Covering other duties were a number of con-
sultants and hardware professionals.   
   
 
Figure 20. Internal Project Organization 
 
Project Owner Interview 
In order to get more information about the project and how it was delivered into production 
I conducted a semi-standardized interview (Hirsjärvi & Hurme, 1995, 35) with the second 
owner of the project. The last project owner gave a different angle for the project.  
 
The first theme, the background of the project, gave me new information regarding issues 
why this project was launched in the first place.  
 
Interviewer: “What was the launch for the project?”  
 
Interviewee: “The ground work for the project was started many years ago. 
The main reason was to expand the Elbas market to Norway. The so-called 
main driver for the project was Norway’s authorities and regulators like 
Norges vassdrags- og energidirektorat (NVE). The Elbas market was already 
part of other Nordic areas and it was decided that Norway would join this 
common continuous trading market area. This was also the main driver for 
the NPS management to launch the project.”  
 
As the project owner says, the motivation for the project was clear, mainly because the 




The second theme was to find out how the project organization was created.  
 
 Interviewer: “How was the project organized?” 
 
Interviewee: “The starting point for this project was not ideal. Another criti-
cal project was in final phase, the CEO had resigned and the CFO had to 
take over the CEO’s tasks, all the projects and market development. The first 
Project Manager was too busy with the other project so the second person 
got the responsibilities but without any knowledge of the system itself. The 
project was handed over to a third person, who didn’t have technical under-
standing of the system. So, it was decided that the project would be divided 
into a technical project, covering renewing of infrastructure and software, 
and business and legislation issues regarding the new market area.” 
 
Although the motivation for the project was good, the first pitfall was resources for the 
project. NPS is a quite a small organization and that is why running many critical projects 
in parallel is not an optimal starting point.  
 
The fourth theme was Project Closing.  
 
Interviewer: “How was the project closed? What was the plan for the project 
closing phase?” 
 
Interviewee: ”Despite the fact that the project was over half a year behind 
schedule, the timetable was not in the critical path. The reason for this was 
the Norwegian regulators who were not ready for the project launch because 
of the slow legislation process. The project team had good time to finish the 
development process and what was remarkable, from this point of view, the 
project closing and handover phases were defined in the project plan.”  
 
Because of external factors, the project launch was delayed. This helped to finalize, for 
example, the documentation of the new system and also there was enough time to plan the 




The fifth phase of the interview was the project handover material.  
 
Interviewer: “Was handover material made in this project like a User 
Guide?” 
 
Interviewee: ”Although the project plan covered, for example, the User 
Guide, Go Live plan and the plan for the production phase, the real issue was 
the business organization. NPS’ organization did not have enough resources 
to take over the new system. In other words, the organization was not ready 
for the system delivery. That was the most critical reason, why the project 
team continued with daily tasks although the project itself was closed.”  
 
It was interesting to find out that good documentation does not ensure a successful produc-
tion phase if the end user is not well motivated to take the system over.  
 
The next question regarded the project budget. 
 
Interviewer: “Can you say something regarding the project budget? Was it 
according to the estimation?”  
 
Interviewee: “Although the budget was exceeded for the project, this was not 
a big issue. The project was quite massive, the development team was new, 
resources for this project were very limited, and still the project managed to 
cover the goals. Motivation was high through the whole project. And the fact 
that the system was old and vulnerable gave extra motivation for the man-
agement. Also, maybe because of the fresh development team, the motivation 
was also high among the employees.” 
 
From a project handover point of view, the budget was not an issue in this specific project. 
The extra money would not solve the issue if knowledge is lacking. 
 




Interviewer: “What was the organization’s motivation for the project?  
 
Interviewee: “The motivation was high through the whole project. The fact 
that the system was old and vulnerable gave extra motivation for the man-
agement. Also, maybe because of the fresh development team, motivation was 
also high among the employees.” 
 
The project team’s motivation is a critical success factor for the project but it does not nec-
essary help the situation if end-users are not involved in the project.  
 
4.1.2 Case SETS 
 
SETS is the system for financial clearing: in other words, trades that have been made in the 
primary market and aftermarket are cleared via the SETS system. I interviewed the end 
user of the SETS system, in other words, the Risk Manager.  
 
Interviewer:“Why was the SETS project launched?” 
 
Interviewee: ”There were three reasons for the SETS project. The first was 
an old and inflexible system that was used for many years. The second reason 
was the ownership of the old system. Nord Pool ASA, which was partial own-
er of Nord Pool Spot AS, kept too high a price for the settlement service. The 
third reason was the knowledge of the settlement process. NPS wanted to 
control the process, so the only way to manage that was to build up our own 
system.  
 
The starting point for this project was clear and top management’s motivation for the pro-
ject was high. 
 
The second question was regarding project organization (see Figure 20). 
 




Interviewee: “The project was organized at the beginning of 2003. It was 
launched quite soon after NPS got a new CEO, Mr Jörn Limann. The project 
group was quite small, only the owner, project manager, tester, steering and 
end user. The project did not follow any standard or project process model. It 
was a so-called ad hoc project, which means that in this case the project was 
launched without any knowledge of project standards but only based on the 
need to have a new system for production as soon as possible.” 
 
It seems that in this specific project, although the project knowledge was poor, it would not 
fail the project if the commitment is high. However, even in this phase it is easy to see that 
there are many risks for this project, and especially from a handover point of view the cir-




Figure 21. Internal Project Organization of SETS 
 
The third question was regarding the success factors for the project and for the delivery. 
 
Interviewer: “What do you think was the success factor for this project? The 
project was delivered on time. What do you think was the reason for this, 




Interviewee: “Although the starting point for this project was challenging the 
project itself was quite successful. The new system was launched and all 
goals for the project were met. I would state following success factors for this 
project: The first was a well-motivated and flexible project team including 
the mature supplier which had very good knowledge of this kind of financial 
system project. In other words, the supplier’s strong knowledge of the busi-
ness process saved it from many mistakes. The second important factor was 
the communication and understanding between NPS’ project team and the 
supplier. The supplier used a prototyping method in this project and that 
strategy helped NPS to verify and test the system in practice at an early 
phase. There were no so-called hiccups in communication among the project 
team. Also the project team was small and decision makers, like the CEO and 
CFO, were strongly involved in this project. All these factors ensured a se-
cure handover for the project result. Despite the fact that the documentation 
of this project was poor, the project delivery was a success. Although the 
project was successful in the end, the system included a lot of moderate solu-
tions and that is why the problems of the system can be major. One great risk 
is the knowledge of system. There is no proper documentation of the system 
and almost the whole project group has been changed. Also the product 
lifecycle is about to end. Although the project delivery was successful, the 
project knowledge handover was poor. 
 
Although the project organization was small, the team’s commitment and control over the 
project was high. It was quite easy to get permission for purchases because the company’s 
top management was involved with the project. Also the experienced supplier probably 
prevented total disaster. The project was successful, but it seemed that the focus was too 
much on the project finalization and that was why, for example, system documentation, 
user guides, and end-users commitment were poor.   
 
Interviewer: “Referring to project handover, what is your opinion of that 
phase?” 
 
Interviewee: “Although the End-User guidance was poor, the go-live day 
was smooth, mainly because there was a long parallel phase with the old sys-
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tem. The system’s end users had enough time to verify the system’s reliable 
functionality.”     
 
In this project there were many salvation factors and one critical feature was the old sys-
tem. There were no big risks of system failure because the old system was available during 
and for some time after product launch. 
 
I also managed to interview the project member. The project member was in charge of test-
ing the system and project coordination.  
 
Interviewer: “Regarding the project handover, did you verify the system de-
liverables?” 
 
Interviewee: “The acceptance test phase was not fully finalized. The project 
team trusted that the system would be finalized during the parallel phase. The 
idea was if there were any major issues there is always the old system stand-
ing by.“  
 
It was amazing to hear that critical system acceptance testing was partially missed just be-
cause the old system was available. In other words, there was no guarantee of reliable sys-
tem operation.  
 
Interviewer: ”How was the project handed over into production?” 
 
Interviewee: “Although there was no project plan for this project, the go-live 
plan and responsibilities for different phases was made. However I was quite 
involved with the system also after the go-live date. I gave online help to the 
end users for some time.” 
 
Although knowledge of the project standards was poor, some basic factors were in place 
like a go-live plan and responsibilities. In this case it was like a natural progress that the 
project team member was also very actively involved with system after the project hando-




Interviewer: ”What is your overall feeling about the project?” 
 
Interviewee: “The project was clearly under-resourced and one consequence 
was a great amount of change requests. In other words, some assumptions 
about the system’s functionalities were wrong or misleading. Also, because of 
the lack of a proper plan, there were a lot of ad hoc features used in the sys-
tem development phase. All these issues caused problems or challenges for 
the production phase. This was a very typical project for NPS.”  
 
Because of the issue with this project, the organization now has major problems and chal-
lenges when the system’s lifecycle is about to end. There is no proper documentation of the 
system, parts of the source code are missing and neither NPS’s or the supplier’s project 
team are available.    
 
4.1.3 Case SESAM 
 
SESAM is a trading system for the Elspot market. Over 99% of the company’s turnover 
comes via the Elspot market, so that makes SESAM the most important system for this 
organization.  
 
I conducted an interview with the system specialist who was working for the supplier, a 
privately owned company (POC) at that time. 
 
Interviewer: ”Could you please describe the background to the Sesam pro-
ject? 
 
Interviewee: “The SESAM project was launched because NPS needed a new 
and better way to calculate the system price. The old system, called SAPRI, 
was inflexible and was owned by Nord Pool ASA.” 
 
Motivation for this project was clear: the old system’s lifecycle was about to end and it did 
not meet the new requirements.  
 




Interviewee: “The owner of the SESAM project was the head of the IT de-
partment. The rest of NPS’ project team represented the IT and Trading de-
partments. Since the supplier for the SESAM system was from Finland, the 
Finnish office was closely involved in the project launch. The Project Man-
ager was chosen from a company which was dedicated to challenging IT pro-
jects. From Nord Pool Spot and POC’s point of view, the project was quite 
huge. Most of the POC’s resources were involved with this project, so you 
could say that this was the most important project so far for POC.”  
 
In this project it is interesting to see how the localization and cultures affect the project and 
results.  
 
Figure 22. Sesam project organization 
 
The project organization was multinational organization. People involved were of different 





The system supplier was chosen for this project after long search. The POC is a privately 
owned Finnish IT company with hundreds of employees. POC is dedicated to power mar-
ket systems.  
 
Interviewer: “What is your opinion of POC’s commitment to this project?” 
 
Interviewee: “The SESAM project was the biggest project ever for the POC 
and that is why key persons were strongly involved in the project. For exam-
ple, two of the company’s partners were working on this project. Altogether 
more than 50 persons were involved in this project. The SESAM project was 
the biggest project in POC’s history. One of the key terms for the NPS was 
the size of the supplier. NPS has no power against too big a supplier. Vice 
versa: too small a supplier did not have enough resources for this size of pro-
ject.” 
 
“The supplier’s team was well motivated. Also the offer request was quite 
well defined and there was a lot of documentation of the present system. 
However, although the start of the project was felt to be in order, quite soon 
POC’s project team realized that the documentation was not that accurate 
and POC’s business knowledge of the Elspot market was quite weak. There 
were a lot of change requests in this project and the plan changed many 
times.  In the end project lasted for almost three years (2004-2007) and it did 
not meet all the business or financial goals.” 
 
I also wanted to know how the project result was handed over to the subscriber (NPS) from 
the supplier point of view. 
 
Interviewer: “How was the project  closed and handed over to NPS?” 
 
Interviewee: “Although the project was over time and budget the launch went 
as planned. There was a Go-Live plan but no plan for the production phase. 
In fact, the project was so much over time that it was decided to launch the 
 45 
 
production phase even though there were some unfinished parts of the sys-
tem. So, the launch was divided into three phases. That was probably the 
most important reason for sharing the lack of knowledge: end users depend-
ed on the project team’s knowledge because the project team was too busy 
and overloaded and they did not have time to transfer the knowhow and train 
the trading desk. End users were not involved in the project but they were oc-
cupied with running the daily routines. There were no well-defined user roles 
in the production phase. In theory there was quite good documentation for 
the system, but since the system was originally based on different uses, there 
was a lot of material that did not help the end-users”.  
 
The motivation, knowledge and commitment were in order for this project, but one quite 
simple thing was missing: documentation and knowledge sharing. Maybe the topic of the 
project was too complex and the project team was too big, so that caused serious problems 
in communication. People did not have a full understanding of what they were doing. 
 
Although many of the supplier’s key people left the project, the salvation for the project 
was that NPS managed to hire a key person from the supplier. In other words, NPS bought 
the system knowledge. From the production phase point of view, it was challenging for the 
supplier’s support desk to adopt the system because of the weak business knowledge and 
limited orientation for the hosting process. A major part of the knowledge just disappears 
with key persons. There was no risk management, or it was not followed properly. 
 
Interviewer: “What is your opinion about the project? Was it successful de-
spite the difficulties during the project?” 
 
Interviewee: “The system was launched after the difficulties mainly because 
the project team on both sides was working hard and flexibly to reach the 









4.1.4 The Project Manager’s logbook for the Sesam project 
 
Thanks to the Sesam project team member I had an excellent opportunity to study the pro-
ject manager’s logbook regarding the Sesam project phases and progress of the project (see 
Figure 23: Project Manager’s logbook). 
 
It is interesting to read Project Manager’s logbook afterwards. The logbook shows quite 
clearly the pitfalls that the project was facing already at the start of the project.  
 
 
Figure 23. Project Manager's logbook 
 
Below are short quotations from the Project Manager’s logbook during the design study 
phase of the project:  
 
 [BBE] 22-08-2005 09:14 
Progress for planned tasks and deliverables: 
- Planned tasks: We are getting more and more behind schedule mainly because time for 
documentation by critical resources as well providing answers to questions is limited due to 
the number of workshops that also should be covered. 
- Deliverables: Situation for deliverables is the same as for planned tasks. 
 
As you will see when reading this status report, there is a clear indication that we are on 
critical path and in some areas actually may have passed the critical point. Because of this 
the project management team are now considering what to do to get back on track. It seems 
that planned time for doing the design documentation is not sufficient to finish the design 
with proper quality. Technical PP and POC team leads will early next week initially come up 
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with suggestions/proposals for getting back in shape. The Project Management Team will 
then judge which alternative to recommend for the steering committee. 
 
 Status for the different teams (and work streams) are: 
 
General: All workshops are kept and no unplanned delays (sick etc.). There has been good 
effort from both sides in every meeting. 
 
Team platform & technology: 
First part of the platform and technology design document ready to be approved. Still many 
open questions in second part of platform and technology and Adm., user roles and Author 
and design documents for both of those a little bit delayed. 
 
Team function: 
Understanding of requirements/functionalities is good and there is much detailed infor-
mation on functionalities and use cases, but design documentation slightly delayed and quite 
a lot of information not written. Some open questions to be answered. 
 
Team Integration: 
Some design documents not created yet because of tight workshop schedule but in coming 
week most documents will be created and also completed. Still old workshop open questions 
to be answered. 
 
UMM functionality and scope: 
There has been some discussion in different workshops about UMM functionality – what is in 
scope and what is not. Just to make it completely clear for everybody, it is stressed that the 
complete package regarding UMM is in the scope of the SESAM project. Contract wise the 
option is bought and planned to be delivered after the acceptance date of the system. This 
can be seen in  contract appendix 13 for options originally in scope. 
 
The project was facing classic issues like delays in the timetable, lack of documentation 
and resources. One interesting issue was the comment regarding unwritten information of 
requirements and functionalities. In the interview, the supplier’s project member said that 
one of the supplier’s specialties is to ignore everything that is not mentioned clearly in the 
documentation. In other words, if the supplier does not understand the requirements be-
cause of the lack of documentation, the supplier will ignore the requirement. This was one 






According to the logbook and from a handover point of view one of the critical issues was 
supplier’s resources (see Figure 24). Based on the project member’s interview, the problem 
was the training of new project members: the senior project member did not have the time, 
motivation or even skills to educate the new project member. Also, when the documenta-
tion was lacking, there was no orientation material for use.    
 
 
Figure 24. Logbook: Lack of skilled resources from supplier 
   
Sentences from the Project Manager’s logbook from the implementation phase of project: 
 [XSBK] 25-02-2007 19:25 
Close follow up on POC milestone progress. Steering committee to initiate actions if pro-
gress is too bad. 
 
 [XSBK] 25-02-2007 19:25 
POC has been requested to describe the outstanding deliverables and the resources allocat-
ed for the work in order to clarify the coverage. 
The problem has been raised many times, but POC has not been able to mitigate the problem 
 
 [XSBK] 05-06-2007 11:08 
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This is raised since we must expect that POC resources are transferred to other projects and 
the support team is taking over.  
 [XSBK] 25-02-2007 19:25 
POC has few resources for the core areas, and has not been able to add extra resources with 
the skill level required for finalization of the deliverables.  
This is a risk to the progress of the project both in relation to the current outstanding tasks, 
handling of bugs from test activities and in order to adjust in case of sick leave etc.   
 [XSBK] 05-06-2007 11:18 
Training of trading desk resources may be challenging.  
The system is complicated to use, and there are areas where you need an in-depth under-
standing of the system to use it correctly.    
 
The tiredness in the final phase of project was high. The project teams in both sides were 
just concentrating on finalizing the project’s delivery. There was no energy or resources to 
plan or write a user guide that would meet the needs of end users. The guide was too com-
plex to use because it was based on the original system and not dedicated just to NPS. The 
end user team was depending on the project team’s knowledge in order to run daily pro-
cesses.   
 
 
4.2 Issues and success factors of current handover process 
 
The most common issue in project handover in NPS is to define the End User’s roles and 
responsibilities. The reason for this and similar issues for all these projects (Enex, Sets and 
Sesam) are the need for the organizational maturity to run projects according to standards. 
In other words, it has been clearly shown that if a business organization is not well-
organized, this has an influence on projects and especially the organization’s capability to 
maintain daily processes.  
 
All these projects have been launched more or less according to plan, but the timetable, 
budget and use of resources have been lacking. One critical factor for the success has been 
the flexibility and motivation of the project members.  Without these factors all these pro-
jects would have failed. The project team’s motivation was good because the goal was 
clear and everybody knew that there were no other possibilities than finishing these tasks. 
However, from the handover point of view, these projects have failed because of the moti-
vation and knowledge of the end users. The reasons for end users’ poor motivation are un-
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clear responsibilities, lack of documentation, and lack of communication between man-
agement, project team and end users. It is quite a challenge to start to run a new system if 
you are already strictly involved with other tasks. In the case of Elbas market system, the 
issue from the end user’s point of view is also that the market itself is quite self-steered: 
many of the tasks have been automated. There are seldom issues in the Elbas market, but 
when there are, it is easier to call a project team member than try to solve the issue by 
themselves. 
 
The second issue from a project handover point of view in the organization is suppliers. 
Many times the supplier had a good knowledge of how to run the project but whenever the 
product is ready, the supplier’s obligations run out. The supplier might have good docu-
mentation about the project delivery, but in practice the implementation of the theory has 
been lacking. It is as if NPS loses the capability to proceed with the product after the sup-
plier has left the building. This was the case especially with the Sesam project. NPS was 
forced to hire a person with knowledge from the supplier’s organization because of the 
missing knowledge in-house. 
 
Poor handover is not just a problem for the first time when the project is finished. In fact, it 
has long term influences, as we can see with the Sets project. The project was finished in 
2004 but now the supplier of the original system has been changed and NPS’ key person is 
going to change job. So, NPS has trouble, because there are still no documents or the doc-
umentation is poor.            
 
These interviews showed that many of the projects have survived mainly because of the 
high motivation of the project participants or NPS employees. Vice versa, the project 
handover has failed in many places due to lack of motivation. It is just too easy to pick up 
the phone and ask for help than to try to solve issues by yourself. Of course, when there is 
a lack of documentation, communication or organizational pressure, it is more likely to be  
the rule that the operational tasks fails. 
 
It is important to realize that the handover has started already at the beginning of the pro-
ject. It must be clear for the organization what happens after the project is closed and the 
production starts. Process tasks before the project, during the project and after the project 
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must be defined. Also the process must be transparent for the whole organization. It is not 
enough if just a few people know what is happening in the organization.  
 
In case where the ownership of the organization is spread out for the daily operational 
management it is crucial to know the main flow of projects and operations. In particular, 
external stakeholders are not necessarily aware of the challenges the organization must 
face. However, if all responsibilities, phases of project and operation, and internal commu-
nication and knowledge sharing are in order, it is much easier to meet the stakeholders’ 
requests. The handover phase itself is not very transparent for stakeholders but the issues 
and the consequences if the handover process is not in order might be devastating for the 
whole organization.     
 
NPS has three major issues when it comes to project handover: unclear system responsibil-
ities, end user documentation and use of existing documents or handbooks, and controlling 
the phase after the project.  
 
Based on the interviews it was quite easy to define the pitfalls of the project handover. In  
the Enex 2.0 project, there were not enough resources to run the project according to com-
monly approved standards. Plans for the next phase were missing. During the whole pro-
ject, responsibilities were unclear. For example, from time to time it was unclear who the 
project manager was, and even the goal setting was poor. The most important part from the 
handover point of view was the end users’ motivation and involvement in the project. I can 
only guess the reason for the poor attitude, but maybe one thing is the fact that Enex 2.0 is 
not a system for the main market. From the business point of view, Enex 2.0 is not the 
most critical system. However it supports the most critical system and that is why it is an 
important part of the whole picture.   
 
The Sets project was different in many ways. The project team was small, even from the 
NPS point of view. Maybe the biggest issue was that the resources were clearly underesti-
mated. There were not enough people or even knowledge to manage the project. The goal 
was just to build up a new system as soon as possible. The focus was more on the imple-
mentation of the product than on long term system planning. Because of these issues, the 
testing failed. The focus was more on system testing than verifying that the system worked 
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as planned. In fact, that led to a situation where project members were strongly involved 
with the system after the system was already in production.   
 
Compared to Enex and Sets, in the Sesam project, resources were not the issue. The most 
critical system’s title ensured enough both financial and human resources for this project. 
However, the Sesam project was also the biggest project for the organization so far. Also, 
the problems were different than in previous projects. Maybe because of the fact that the 
main system was quite complex and project team big and multi-cultural, the biggest issue 
were communication. Communication failed in both ways, vertical and horizontal. It was 
almost felt that people were too afraid to ask questions because they thought others would 
think that they were incompetent to understand business logic or technical specifications. I 
think this was also the issue during the production phase. The documentation was incom-
plete, and, for example, the system administrators are the same people who were strongly 
involved during the project phase. Maybe there is some sort of protection also involved: “If 
you know something, keep it secret.” This has led to a situation in which the project was 
not actually ever handed over to the end users, but project members continued to run op-












5 Proposal for handover process 
 
5.1 Mechanism of the project handover process 
 
Overall, the mechanism of the project handover process means that there are named per-
sons to continue with the product after the project has been finished. Also it is important to 
use the knowledge and resources of supplier (see interview in Chapter 4.1.3 Case Sesam). 
The supplier has worked with the new product or process for many months, so it is im-
portant from the project handover point of view to ensure that knowledge will be trans-
ferred to the end user or the process owner. Chapter 2.3 (role of project manager) clarifies 
the responsibilities and roles of the project manager and operational manager. Knowledge 
of project management, business, processes and transferring of knowledge has been one of 
the key terms in this thesis (see Chapters 2.2, definition of project management; 2.3 role of 
the project manager; 2.4, knowledge of the project manager; 3.2 project manager, opera-
tion manager and service manager). 
 
5.1.1 Clarifying the organization model and responsibilities 
 
The first task is to define and create an appropriate organization model that suits the com-
pany’s size and business. Referring to Chapter 2.7, Organizational influences on project 
management, because of the size of NPS the most suitable organizational structure would 
be the functional organization. NPS is a small company and every employee has many 
tasks, and quite often many roles as well. In short, a functional team is about people who 
have different functional tasks and expertise but work for the same goal. It also includes 
employees from all levels of an organization or even outside an organization. Functional 
teams are quite often self-directed, responding to broad but not specific directives. A team 
may depend on consensus when doing decisions but normally a team is led by a manager, 
coach or team leader (Di Benedetto, 2010).    
 
The Ambidextrous Organization 
The Roman god Janus had two sets of eyes—one pair focusing on what lay 
behind, the other on what lay ahead. 
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An organization which can learn from the past and prepare for the future is ambidextrous. 
An organization’s top management must constantly look backward, attending to the prod-
ucts and processes of the past, while also planning the future by preparing for the innova-
tions that will define the coming success. This kind of mental balance is very tough to 
achieve. It requires executives to explore new opportunities even as they work intensively 
to exploit existing capabilities (The Ambidextrous Organization - Harvard Business Re-
view http://hbr.org/2004/04/the-ambidextrous-organization/ar/pr). 
 
5.2 Implementing the handover model 
 
It is a fact that at some level the organization under discussion managed to achieve quite 
good results while running the daily processes, but it can do better. Although the products 
are quite sophisticated, the maintenance of operational systems suffers. One way to im-
prove the present situation is to combine the best part of the theories of cross-functional 
teams and ambidextrous organization. It needs a flat organization with named persons for 
predefined functionalities, such as development, testing, and operation. It also needs clear 
responsibilities. It must improve its internal communication. Half-truths and hidden 
knowledge harm the whole organization and build up internal barriers. Continuous evalua-
tion of the processes, direct feedback, and positive motivation are features that are missing. 
Especially when the ownership of the market system is going to spread out, it is important 
to have control over business critical development and process maintenance. No matter 
who is the end user, internal processes must be crystal clear for everyone.  
 
The handover process is clarified in Figure 25: Model of Handover. There are three main 
functionalities: Project, Handover and Production.  
 
The Project Manager is responsible for running the development project for a new product 
or improvement to a fixed budget and timeframe. The Project Manager is also responsible 
for closing the project when the goal has been met. In this model, work on the next phases 
has already started at an early phase of the project. The most important reason for this is 
sharing knowledge. This means that the test manager and operational manager participate 
in project planning and working. Time and budget for validation, acceptance testing, and 
product and knowledge handover to the end user are already defined in the project plan. 
Also the communication plan is made during this phase. It is important to define when, 
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how and what will be communicated internally and externally, not just during the project 
but also before and during the operational phase. The Project Manager receives the as-
signment and the mandate from the Management Group.  
 
The Test Manager is responsible for validating, together with Management Group, that the 
system meets predefined and agreed requirements. This model is based on the idea that the 
next person in charge always verifies that the quality of work remains high. After the vali-
dation, the Test Manager is responsible for running the User Acceptance Testing.  
 
The Operational Manager is responsible for verifying that User Acceptance Testing has 
been passed. The Operational Manager is also responsible for Operational Acceptance 
Testing. This means that the Operational Manager verifies that the product or improvement 
is completed based on standards and with good quality. This also means for example, that 
the supplier’s version management is in order, the source code is clear and commented, the 
system documentation and user guide is done, the escrow package is done and will be up-
dated on a regular basis, the system follows regulations, end-users are trained for the new 
system or functionality, and maintenance agreements are completed, responsibilities de-
fined and operational functionalities are tested. All these factors need to be in order for the 
proper project handover.  
 
All in all, project handover is a cooperation between the Project Manager, Test Manager 
and Operational Manager. These are the people who make sure that the product or service 
is handed over in a good manner by sharing knowledge, validating and verifying results, 








In this model, the system has many owners. That is why it is highly critical to define and 
use a clear communication procedure. The most challenging phase is to define the priority 
list. After the decision on the new feature or improvement is made, the procedure for the 
next phases is clear and straightforward. Each manager is responsible for communicating 
internally and externally about status, issues, and milestones. Also communication between 
other stakeholders must be well planned.  
 
This model does not take a stand on what system or product is being developed. It can be 
the main market, financial system, or a documentation management system, but the most 
critical matter is to define the team with clear responsibilities and support activities like 










6 Assessment of the study 
 
The study was quite a long process, but the journey was exciting and motivating. A chal-
lenging part of this study was to find useful and reliable source material. The electronic 
library seems to be a very useful tool and place to find qualified source material, but quite 
often a book or article was only partially available or there was a lack of authenticity. 
 
It was quite challenging to focus just on project handover while there was a great deal of 
interesting material available regarding project management. Of course, this was also the 
main reason why it was exciting and challenging to find out what the literature says about 
what happens after the project itself is finished.  The project is quite clear to define: there is 
a clear starting and ending point, but how do we set frames for the so-called abstract 
phase? However, answers for the research questions were found and a new missing phase 
called “project handover”  was defined.  
 
Table 1 gives a comparison of the research questions and findings of study. 
 
Questions Answers 
1. What are the problems in the pro-
ject handover process in Nord 
Pool Spot? 
 
4.1.1 Case Enex 2.0 
1. Resources occupied on another 
project.  
2. Unclear responsibilities 
3. End user motivation and in-
volvement in the project was 
poor 
4.1.2 Case SETS 
1. Communication 
2. End-user involvement in the 
project 
3. Risk management 
 
4.1.2 Case SESAM 
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1. Knowledge of project standards, 
like documentation 
2. End-user involvement in the 
project 
3. Acceptance testing 
 
 
Table 1. Questions and Answers 
 
Longer period measurements for the results are not easy to define or follow, but despite 
that, the feedback and ideas I was able to collect from employees may help the manage-
ment to improve the organization’s motivation, level of efficiency and the commitment to 
reach the common goal. 
 
At the end the feeling was that there is a clear iterative approach for the research problem. 
After the theory phase, I felt confused about the standards and models I had read about but 
when the interviews started it was easy to combine the theory and practice.  
 
Somehow the feeling was that the challenge of the final study was much higher than that of 
studying at school. Maybe the reasons for this feeling are also personal issues. For exam-
ple, do not buy and renovate a house, take care of three children and undertake other duties 
while trying to finalize your studies.   
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7 Summary  
 
Project handover is not just one phase between project and process, but it is a part of the 
whole framework that consists of project management, acceptance testing and preparations 
for operational system maintenance.  
 
It is quite clear that an organization will have problems if responsibilities are not well de-
fined or one person is in charge of the most critical functionalities while the rest of the re-
sources are running daily processes with insufficient targets and goals. In short, the success 
factors for well-motivated and efficient work are reliability, confidence and challenge. 
Handover without these aspects does not work.  
 
When there is a lack of communication, information does not pass on. Single tasks or pro-
jects may be successful, but when the project is over and the knowledge of the new product 
or system does not reach the end user or process owner, the handover fails. 
 
The organization may have high and unique business knowledge and the organization may 
be successful with projects but if the evaluation and verification are missing, the handover 
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Appendix 1 
BoK survey results by CRPM (Morris, P. 2000. 7-8) 
100% agreed on the need for Leadership, Legal Awareness, Procurement to be 
included 
99% on Safety Health and Environment 
98% on Life Cycles 
96% on Purchasing 
95% on Risk Management 
94% on Financial Management 
93% on Industrial Relations and on Scheduling 
89% on the Business Case, Project Organisation, and on Testing, Commissioning & 
Hand-over 
87% on the Project Context 
86% on Close-out 
85% on Programme Management 
84% on Quality Management and on Teamwork 
81% on Project Management Plan 
80% on (Post-) Project Evaluation Review 
79% on Contract Planning and Administration and on Project Management as a 
general topic 
78% on Monitoring & Control 
77% on Resources Management and on Project Launch 
75% on Configuration Management and Change Control 
46% on Information Management 
44% on Performance Measurement – i.e. Earned Value (this is very interesting 
considering how central to project management theory and “Best Practice” it is) 
42% on Success Criteria (relatively surprising) 
36% on Systems Management (not surprising: this has long caused difficulty) 
33% on Integrative Management (not surprising: it is covered by Project 
Management) 
32% on Requirements Management (ditto) 
28% only agreed on Goals, Objectives and Strategies (surprising considering how 
important these are) 
 
